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Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 530 Date: 15-Mar-2012 Thursday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 919

Inspection Type: No Inspection

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.14" Steady drizzle w/high winds

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Sami Dauok, John Lyons, and Daryoush Bahar checked the out to out distance for the cable strands
today, see their diaries for more details regarding this operation. They were responsible for checking cable
strand numbers 91 to 95 on the south mainspan today. The Victor Tree gauge (#2 Blue) sustained water
damage to the laser rocker switch the previous day in the rain since we didn't protect it in the inclement
weather. I arranged with Sami to have the laser repaired with Victor Maletic which involved bringing the
gauge to Victor's home in Antioch. However it was anticipated that the "Live Adjustment" shift tomorrow
morning would be canceled due to the predicted heavy rain and high wind speeds. Therefore Victor would
have ample time to repair the laser instead of having to rush for the next day.

- Attended the weekly SAS Safety Tailgate meeting at 8:00am.

- Attended a presentation given by Warren Collins at 12:00pm for the Compaction of the Cable.

- Completed filling out the daily cable strand sag adjustment sheets to date.

- Processed the elevations for the bikepath panel cross-slope where the data would be used for the
polyester overlay corrections. To reiterate the panels will have shims to ensure proper bearing on the OBG
bracket. The center railing section in between the bikepath panel joints were shot on the outer most corner.
The bikepath panels shot were from panel point 23 to 41. Went to go meet with Sebastian Mofor and or
Paul Jefferson, and couldn't arrange a meeting with either of them today. It was decided that I would meet
with Sebastian tomorrow to discuss the survey in depth.

- Began to reduce and analyze the surveying data for the suspender brackets.

- Continued to write outstanding diaries for this week.
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